

Engineering Change Notice

PRELIMINARY
ISSUE

17.07.15

Date: 97/09/23	ECN #: 029
Project No.: D205-641	Created By: DS
Project Name:	Checked: KE
	Approved By: DS
	Approved By: N/A
	(PROJECT MANAGER) (MANAGEMENT if reqd)

Description of Change:

ADDED LETTERING DETAIL TO D2595

Notification/Acceptance	Affected ✓	Authorization
QA	✓	BSRA370
Production	✓	
Planning	N/A	
Marketing	N/A	

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Revise Blue File		✓			
Revise Pink File		✓			
Revise D-Part Master Binder	✓		DS	97/09/23	97/09/23 DS
Update Grey Project Binder	✓		DS	97/09/23	97/09/23 DS
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update DEO Binder		✓			
Update Master Document List		✓			


Non-Engineering Actions	Yes	No	Production	QA	Complete
Stock Parts:					
Re-work current stock	✓				
Scrap current stock		✓			
Production Parts:					
Re-work current production	✓				
Scrap current production		✓			
Shipped Parts:					
Notify previous customers		✓			
Future Parts:					
Change future production	✓				
Update IPP	✓				
Change Paperwork for kits in stock		✓			

Notes:

ALL D2595 ADAPTERS IN STOCK OR IN PRODUCTION SHOULD HAVE LETTERING ADDED AS ABOVE. (D2595 REV. C)



DESIGN	DRAWN BY	DART AEROSPACE LTD VICTORIA INTERNATIONAL AIRPORT, CANADA		
CHECKED	APPROVED	DRAWING NO.		REV. C
DATE		D2595		SHEET 1 OF 1
97:09:23		TITLE		SCALE
		GHW ADAPTER		1:5
A	96:09:16	NEW ISSUE		
B	97:06:27	CHANGED D2578 AND D2591 DETAIL		
C	97:09:23	ADD LETTERING DETAIL PER TSR A370		



WELD PER DART QSI 004

FINISH: POWDER COAT YELLOW PER DART QSI 005 4.3

TOLERANCES ARE PER DART QSI 018 UNLESS OTHERWISE NOTED



NOTE: MARK 'REMOVE BEFORE FLIGHT' IN 0.50 LETTERS
PAINTED RED WITH COPPER/BRASS STENCIL
CENTERED BETWEEN THE D2591 LUGS AS SHOWN